



**Minutes**  
**2012 Bond Project Advisory Team (PAT) Meeting**  
**Kashmere High School**

**MEETING #:** 8

**LOCATION:** Kashmere High School

**DATE / TIME:** April 21, 2015, 4:30 PM

**ATTENDEES:** (those marked with a check were present)

Amber Williams	Principal	Douglas Lacy	HISD Program Manager
Patsy Morehead Potts	Teacher	Clifford Jackson	Assistant Principal
Ronnie Porter	Teacher	Bob Myers	HISD Design Manager
Ken Williams	Community Member	John Haugen	NATEX, Architects
Huey German-Wilson	Community Member	Carolina Weitzman	NATEX, Architects
Esther Omogbehin	School Support Officer	Yoelki Amador	NATEX, Architects
Princess Jenkins	HISD Facilities Planner	Clay Clayton	HISD Facilities Planner

**PURPOSE:** Design Charrette held on 21 and 22 April 2015

**AGENDA:**

**DISCUSSION:** PAT canceled for the month of April. Schematic Design Charrette held to further develop the concept for the renovation. Schematic Design Concept accepted as the appropriate direction for the renovation.

**ACTION ITEMS:**

**WHAT TO EXPECT AT THE NEXT PAT MEETING:**

**NEXT PAT MEETING:** The next PAT meeting will be held on Tuesday, May 19, 2015 at 4:30pm.

Please review the meeting minutes and submit any changes or corrections to the author. After five (5) days, the minutes will be assumed to be accurate.

Sincerely,



**Douglas Lacy**

Program Manager

HISD – Construction & Facility Services

3200 Center Street, Houston, TX 77007

Phone: (713) 556-9338

Email: [dlacy1@houstonisd.org](mailto:dlacy1@houstonisd.org)

**HOUSTON INDEPENDENT SCHOOL DISTRICT**

Construction and Facility Services • 3200 Center Street • Houston, Texas 77007-5909  
[www.HoustonISD.org](http://www.HoustonISD.org) • [www.facebook.com/HoustonISD](http://www.facebook.com/HoustonISD) • [www.twitter.com/HoustonISD](http://www.twitter.com/HoustonISD)