
 

 

  

MEETING MINUTES 
Helms Elementary School 

Construction Progress Meeting # 52 
Date Time Purpose Location 
April 17, 2013 1:00 PM Weekly Update Helms ES Teacher Lounge 
Prepared By Tim Beally See sign in sheet 
1) Issues 

a) Computer classroom 
i) Has been occasionally hot. The building chiller has gone into alarm frequently in the past 

few weeks. CFS responded and reset the chiller. 
(1) Need to install a chiller bypass valve. 
(2) CPR 59 – eight weeks. 

(a) This was first mentioned in the weekly meeting on 02/06/13.  
(b) The size of the valve and location were identified on 02/18/13 and provided to HIG 

for pricing.  
(c) HIG submitted pricing for CPR 59 on 03/14/13.  
(d) The CPR was approved by HISD on 03/23/13.  
(e) As of this meeting, the work is still not done. 

(3) HIG has installed but needs to coordinate with HISD to make the controls function. 
However, UES refuses to complete the work.  

(4) HIG said the previous contract was between UES and LMI. UES will not proceed until 
they receive a PO or contract directly from HIG. 

(5) AECOM asked HIG to provide a spot cooler until issue is resolved. 
 

b) Trend Reports – AECOM asked HIG to provide 48 hour trend reports for the unit ventilators in 
classrooms 3 and 9. Will run after CW bypass valve is functioning. 
 

c) Chill water pump 
i) The motor for the chill water pump shut down. A check showed the housing was not 

weatherproofed.  
ii) HIG to correct with proper cover and gasket – no update.  

 
d) Thermostats in Room 19, cafeteria, and Building D are not working. HIG to correct – no update. 

 
e) Fire Alarm (FA) Pull Devices Covers 

i) The Principal requested covers be installed on the FA pull stations make it difficult for 
children to pull the lever. This was first mentioned on 02/08/13. 

ii) HIG submitted first pricing for CPR 58 on 02/20/13, revised on 02/27/13.  
iii) CPR approved by HISD on 03/20/13.  
iv) The work is still not done. 
v) HIG questioned the number of devices needed.  

(1) Last week they said the CPR showed 12 but they say 15 are necessary.  
(2) AECOM responded saying that HIG wrote and submitted the CPR. During a site visit 

weeks ago, HIG said there were more than 12 pull stations as shown in the CPR. 
AECOM offered to HIG to revise and resubmit the CPR. The HIG PM declined to revise 
the CPR.  

(3) AECOM processed the CPR showing 12 pull station covers.  
(4) AECOM considers the CPR is complete as approved by HISD and HIG needs to 

complete the work for all the pull stations. 
(5) This week HIG again said they think only 12 devices are approved and that is what 

their sub-contractor will provide. 
 
2) Punch List / Close Out 

a) COH Inspections 
i) Still need to do structural 
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(1) Could not complete the  
(a) COH inspection. HIG did not have available the revised permitted set which 

deleted the elevator, parking, boiler work, admin AC and cafeteria AC.  
(b) See COH permit issue below.  

 
ii) COH Permit 

(1) On 04/14/13, the PM and superintendent were unclear of the COH permit documents.  
(2) This was discussed and clarified on 12/19/12 with the previous HIG PM and 

superintendent. FGC clarified that a revised permit was submitted removing items from 
the permit scope as the project scope was reduced (removed elevator, boiler work, 
parking, cafeteria AC and Admin area AC) to rebid the project.  

(3) FGC said there were revised drawings which should be appended to the original 
permitted drawings. HIG could not find the permitted drawings. They were going to go 
to COH to get another copy. 

(4) In today’s meeting they said in this meeting that they have requested a copy of the re-
permitted drawings from COH but COH verbally said saying they have 10 days to 
provide them a response.  

 
b) Mechanical Punch List – label the mechanical equipment – labels being reprinted – about one 

week – no update. Open item since 02/27/13 
 

c) Architectural / School Punch List – Need threshold at classroom 6 exterior door - done. 
 

d) Electrical Punch List 
i) HISD Electrical Inspection 

(1) Meeting before last HISD electrical inspected the site and provided comments.  
(2) Based on that, JE provided the punch list this week to HIG.  
(3) This week HISD Electrical provided their punchlist (attached).  
(4) JE went over the items with HIG. All were legitimate but JE was going to address the 

Coordination Study. 
(5) HIG was working the punchlist – will need two localized power outages. AECOM asked 

HIG to send an email with details.  
ii) Exterior lights conduit – twenty first week  

(1) The conduit for the exterior lights does not meet contract requirements.  
(2) The second electrical sub-contractor – KND – installed EMT versus rigid conduit. HIG 

must replace.  
(3) Two weeks ago, HIG asked for clarification in the specs of this requirement. After 

receiving clarification of the spec sections from JE, HIG still disagrees with the 
requirement.  

(4) AECOM said this has been an open issue for five months and is frustrated that this is 
being discussed now.  

(5) At last week’s meeting, AECOM said if HIG disagrees they can send a letter explaining 
their position but AECOM, FGC, and JE all contend HIG must replace the EMT conduit 
with rigid conduit.  

(6) HIG provided their letter. AECOM, FGC, and JE will review. 
 

e) Close Out 
i) Documents – fourteen weeks. 

(1) AECOM has been specifically discussing the close out documents in weekly meetings 
since 01/09/13. At that point HIG said they were assembling the documents.  

(2) HIG provided partial close out documents to FGC about 03/20/13.   
(3) FGC responded on 03/25/13 saying the submittal did not include the approved 

submittals. HIG must provide the approved submittals. They were returned to HIG for 
revision and completion.  

(4) HIG is still looking for all the approved submittals  
ii) As-builts 
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(1) Were not included in the close out document submittal to FGC. 
(2) HIG has the as builts. They need to update them and include in them in the close out 

submittal package. 
 
3) Change Proposals Request (CPRs) and Change Orders 

a) Attached is the CPR log 
 

b) FGC is drafting the next change order. 
 

c) CPRs to be accomplished: 
i) 55  Cafeteria doors hardware Material on order – delivery ~ 04/22/13. 
ii) 56  Heating coil in kitchen   CPR approved. Material ordered. 
iii) 58  Fire Alarm Covers   See comments above.  
iv) 59  CW Bypass Valve   See comments above. 

 
d) Past Changes 

i) For the fourth meeting HIG said they are reviewing past changes for items they think might 
have been incorrectly priced or items that were omitted from the pricing. 

ii) AECOM said once HIG submitted pricing for a change, signed it, and it is signed by HISD, 
that the pricing is set.  

iii) AECOM said again they would not entertain revisions to the pricing of past approved 
CPRs. 

 
e) Out-of-Scope Work / CPRs 

i) In this and the previous three meetings HIG said that they are looking at work which was 
done to see if it was outside the contractual scope of work for possible CPRs.  

ii) AECOM stated that they, FGC, and JE have been clear and open with HIG on CPR pricing. 
AECOM mentioned frequently throughout the project that if HIG thought the requested 
work was out of scope of the contract they needed to state this and submit a CPR.  

iii) AECOM said HIG has the right to submit correspondence for this out-of-scope work if they 
want but AECOM suggested HIG focus their efforts on: close out documents, COH permit, 
open, incomplete change orders and open, incomplete items. 

 
4) Pay Application 

a) No activity 
 
 
 
 
Next Meeting – Wednesday, May 1, 2013 at 1:00 PM at Helms ES. 
 
 
 
 
 
 
 
 
 
 
 
 
 
These minutes were prepared to accurately report the discussions, issues and decisions made at the above 
referenced meeting.  If any attendee does not agree with the statements made above, please provide corrections 
in writing within three (3) days of receipt; otherwise, it is deemed all meeting participants are in agreement with the 
contents. 





04/09/13

CPR CO Description Source
Requested 

Amount
Req. Days

Pending 
Amount

Approved 
Amount

Approved Days Status

1 2 Revise Marquee Base G709 - 04/20/12 ($598.81) 0 ($598.81) 0 CFS Apvd 07/25/12
2 1 Delete Removal of Partitions - Room 19 G709 - 04/17/12 ($1,039.37) 0 ($1,039.37) 0 Apvd 07/09/12
3 NA Revise ADA Parking G709 - 04/17/12 $0.00 0 $0.00 0 HIG - No charge
5 NA Remove Casework Room 6 G709 - 04/20/12 $0.00 0 $0.00 0 HIG - No charge
7 1 Revise Restroom Accessories RFI 2 - 04/03/12 $1,438.90 0 $1,589.58 0 Apvd 07/09/12
8 1 Delete Plumbing Changes in Teacher's Lounge G709 - 04/20/12 ($1,488.28) 0 ($1,488.28) 0 Apvd 07/11/12

10R 1 Install Concrete Pad Outside Classroom 6 G709 - 04/24/12 $901.74 0 $901.74 0 Apvd 07/12/12
12 NA Change Location of Window Blinds AECOM email $0.00 0 $0.00 0 HIG - No charge
14 NA HISD Hazmat Requirements - Rigid Barriers HISD 10/28/11 Ltr $0.00 0 $0.00 0 HIG - No charge
16 3 Install Receptionist Window G709 - 06/26/12 $4,014.93 7 $4,014.93 7 Apvd 10/09/12
17 3 Revise FCU In Cafeteria Hallway Verbal $8,590.73 0 $8,590.73 0 Apvd 10/09/12
19 1 Abate and Dispose UVs Verbal $25,749.28 0 $15,928.50 0 Apvd 07/05/12
21 2 Replace Flush Valves Verbal $9,123.53 0 $9,123.53 0 Apvd 09/11/12

22R 4 Extend UV CW Pipe Connections Verbal $7,407.27 0 $7,407.27 0 Apvd 11/26/12
23 NA Revise Custodial Sink G709 - 07/02/12 $7,792.32 0 $0.00 0 HIG states included in CPR 37
25 1 Install Additional Electrical Conduits Verbal $5,482.42 0 $5,482.42 0 Apvd 07/09/12
26 NA Termite Protection in Restrooms Verbal $0.00 0 $0.00 0 HIG - No charge
27 2 Replace Cafeteria Floor Verbal $24,242.31 0 $26,120.62 0 Email apvd 07/16/12. Apvd 07/30/12
28 3 Change Plumbing / Walls In Boys RR X40 Verbal $5,398.68 0 $5,398.68 0 Apvd 10/09/12
29 2 Reconnect Space Heaters - North Wing Verbal $452.58 0 $452.58 0 Apvd 10/01/12
30 NA Change Breakers Serving Cafeteria Verbal $0.00 0 $0.00 0 HIG - No charge
31 3 Install OAHU Condensate Drain Lines JE Dwg 09/12/12 $2,145.33 0 $2,145.33 0 Apvd 10/09/12
32 2 Repaint Classrooms Verbal $25,000.00 0 $25,000.00 0 Apvd 10/01/12
33 4 Connect Heat Strip in Admin Area Verbal $1,382.98 0 $1,382.98 0 Apvd 11/12/12
34 3 Revise Elect Service for Admin Offices AHUs Verbal $9,892.89 0 $9,892.89 0 Apvd 10/05/12

35R 4 Install Power Outlets in Upper Story Rooms Verbal $4,574.06 0 $3,949.84 0 Apvd 11/12/12
36 2 Additional FA Devices Required by COH Verbal $4,064.29 0 $4,064.29 0 Apvd 10/01/12
37 2 Replace Restroom Fixtures with New Fixtures Verbal $7,140.92 0 $7,140.92 0 Apvd 10/01/12
38 NA Repl 15 Amp Breaker with 20 Amp for Upstairs UV Verbal $0.00 0 $0.00 0 HIG - No charge
39 NA Install Lights in Custodial Closets Verbal $0.00 0 $0.00 0 HIG - No charge
40 3 Install Chiller Bypass Valve Verbal $1,956.73 0 $1,956.73 0 Apvd 10/09/12
41 3 Replace Carpet in North Wing Classrooms Verbal $8,537.91 7 $8,537.91 7 Apvd 10/09/12
42 3 Additional Floor Waxing Verbal $1,985.60 0 $1,985.60 0 Apvd 10/09/12
43 3 Provide Fountain Floor Pads, OAHU Thermostat Covers Verbal $885.09 0 $885.09 0 Apvd 10/09/12

44R 4 Install Interior Hallway Security Double Door G709 - 11/02/12 $15,474.76 21 $15,474.76 21 Apvd 11/26/12
46 4 Revise Casework Verbal - sketch ($9,050.00) 7 ($9,050.00) 7 Apvd 11/12/12
47 4 Install Projector Screens Verbal $2,989.93 7 $2,332.39 7 Apvd 02/04/13
48 N/A Ground Main Transformer CFS - Verbal $0.00 0 $0.00 0 HIG - No charge
49 4 Add Outlets in Speech Therapy Room Verbal $941.72 3 $941.72 3 Apvd 01/25/13
50 5 Add Circuit to Upper Floor Rooms Verbal $1,084.45 1 $1,084.45 1 Apvd 02/18/13
51 5 Replace Admin Area / Receptionist Door Hardware Verbal $3,389.83 10 $3,389.83 10 Apvd 02/18/13
52 5 Add Power Outlets for Main Hallway - Custodial Support Verbal $459.71 1 $459.71 1 Apvd 02/21/13
53 4 Replace Water Fountain School Request $1,675.18 3 $1,675.18 3 Apvd 01/25/13
54 5 Install Additional Whiteboards School Request $2,108.43 1 $2,108.43 1 Apvd 02/21/13
55 5 Change Hardware on Cafeteria Doors G709 - 01/17/13 $3,000.00 5 $2,102.79 5 Apvd 02/21/13

Helms ES Renovation  - Change Log



04/09/13Helms ES Renovation  - Change Log
56 5 Install Heating Coil in Cafeteria Verbal $9,392.13 10 $9,392.13 10 Apvd 03/21/13
57 5 Install Electric Outlet in Computer Classroom School Request $353.63 1 $353.63 1 Apvd 02/21/13
58 5 Install FA Cover Boxes School Request $2,260.13 5 $2,260.13 5 Apvd 03/20/13
59 5 Install CW Bypass Valve Verbal $5,766.60 10 $5,766.60 10 Apvd 03/21/13
61 5 Lower Drinking Fountain Verbal $1,321.37 3 $1,321.37 3 Apvd 03/28/13

2 Delete Contract Allowance ($10,000.00) ($10,000.00) 0

$196,201.90 102 $0.00 $178,438.82 102



 

 
HOUSTON INDEPENDENT SCHOOL DISTRICT 
228  McCarty Drive 
Houston, TX  77029 ‐1138 
Construction & Facility Services – Support Services
 

FINAL PUNCH REPORT  
Field Report No. 1                                                       HELMS ELEMENTARY SCHOOL 
                                                                                                                                              Permit Number: _____________________   
Helms Elementary School – Electrical         Date of Observation: April 4, 2013              
Report 
Item 
No. 

Location/Room 
Number 

HISD 
noted 
Deficienc
y 

Deficiency Resolution Responsible 
Contractor 

Response Verified 
Complete Date/By:

1 Switchboard 
General Electric 
SO#5141-2/Meter 
No. 64-959-405 
Open-Way 

Hector 
Bello 

1 TNSS is not hooked-up 
2.Need selective coordination 
study 
3.Check the top of the 
switchgear where conduit is 
installed for water leaks 
4. Set the main circuit breakers 
other circuit breakers with 
selective coordination study. 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 
3.___________ 
4.___________ 

2 
 

Disconnect 
OAPU-2 
(Outdoor) 

Hector 
Bello 

1.Ground wire need to be on 
separate lug 
2.Conduit loose on the floor 
3.Replace EMT conduit to 
Rigid conduit 
4.Check disconnect size in 
ampacity too small 

Install/repair 
as needed 

 Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 
3.___________ 
4.___________ 
5.___________ 

3 Disconnect 
OAPU-3                 
(Outdoor) 

Hector 
Bello 

1.Ground wire needed on 
separate lug 
2.Disconnect size too small – 
DX(68.1Amps) 
3 Controller wires needed on 
conduit/flex conduit 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 
3.___________ 

 



 

 

 
HOUSTON INDEPENDENT SCHOOL DISTRICT 
228  McCarty Drive 
Houston, TX  77029 ‐1138 
Construction & Facility Services – Support Services
 

FINAL PUNCH REPORT  
Field Report No. 1                                                       HELMS ELEMENTARY SCHOOL 
                                                                                                                                              Permit Number:    
Helms Elementary School – Electrical         Date of Observation: April 4, 2013              
Report 
Item 
No. 

Location/Room 
Number 

HISD 
noted 
Deficienc
y 

Deficiency Resolution Responsible 
Contractor 

Response Verified 
Complete Date/By:

4 Panel HAC-1 
(Outside) 

Hector 
Bello 

1.Need panel directory 
2.Identify the phase conductors 
3.Ground wire need to be 
identified with green tape 
4.Water condensation inside the 
panel 
5.PVC need to be supported 
within three (3) feet 
6.Replace EMT feeder to Rigid 
conduit 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 
3.___________ 
4.___________ 
5.___________ 
6.___________ 

5 
 

Disconnect 
OAPU-1 
(Outside) 
76Amp,3-Phase 

Hector 
Bello 

1.Ground wire needed on 
separate lug 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
 

6 Kitchen 
Panel LK1-225-A 

Hector 
Bello 

1.Label neutral and phase 
conductors 
2.Heater conductor wires not 
connected to the circuit breaker 
3.Number 12 conductor wires 
not connected 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 
3.___________ 

 
 



 

 
HOUSTON INDEPENDENT SCHOOL DISTRICT 
228  McCarty Drive 
Houston, TX  77029 ‐1138 
Construction & Facility Services – Support Services
 

FINAL PUNCH REPORT  
Field Report No. 1                                                       HELMS ELEMENTARY SCHOOL 
                                                                                                                                              Permit Number:    
Helms Elementary School – Electrical         Date of Observation: April 4, 2013              
Report 
Item 
No. 

Location/Room 
Number 

HISD 
noted 
Deficienc
y 

Deficiency Resolution Responsible 
Contractor 

Response Verified 
Complete Date/By:

 6 Kitchen 
Panel LK1-225-A 

Hector 
Bello 

4.Ground wire #4 need to be 
green taped 
5.Clean inside panel 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

4. ___________ 
5.___________ 
  

7 
 

Electrical Room – 
Main Office – 
Panel LA1-225 
Amp 

Hector 
Bello 

1.Neutral wires need to be label Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
 

8 Panel LA2-225 
Amp 

Hector 
Bello 

1.(1 ¼”) K.O. missing 
2.Neutral wires need to be label 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 
  

9 Panel LA3-225 
Amp 

Hector 
Bello 

1.Neutral wires need to be label Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1.___________ 

10 Panel LT-1 250 
Amp 

Hector 
Bello 

1.Neutral wires need to be label Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1.___________ 

11 Electrical Room 
by Main Office 
/Transformer 37.5 
KVA 

Hector 
Bello 

1.Check the grounding properly 
a. Earth ground directly to XO 
b.Main bonding from XO to the 
case multiple ground lug 
c.Primary equipment ground to 
the case multiple ground lug 
d.Secondary equipment ground 
to the case multiple ground lug 
e.Neutral wire (white) to XO 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1.____________ 
a.____________ 
b.____________ 
c.____________ 
d.____________ 
e.____________ 



 

 
HOUSTON INDEPENDENT SCHOOL DISTRICT 
228  McCarty Drive 
Houston, TX  77029 ‐1138 
Construction & Facility Services – Support Services
 

FINAL PUNCH REPORT  
Field Report No. 1                                                       HELMS ELEMENTARY SCHOOL 
                                                                                                                                              Permit Number:    
Helms Elementary School – Electrical         Date of Observation: April 4, 2013              
Report 
Item 
No. 

Location/Room 
Number 

HISD 
noted 
Deficienc
y 

Deficiency Resolution Responsible 
Contractor 

Response Verified 
Complete Date/By:

 12 Panel 1 HVC-1  
600 Amps 

Hector 
Bello 

1.Neutral wire need a white 
phase tape 
2.Clean inside the panel 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 
  

13 
 

Panel H1 Hector 
Bello 

1.Label the neutral wires Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
 

14 VFD-Drive Hector 
Bello 

1.Need a Bakelite label Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
  

15 Hallway by 
Room 9 
Panel 2HAC 
400 Amps 

Hector 
Bello 

1.Black conductor need to be 
replaced with white conductor 
for the neutral 
2.Label the conduit with circuit 
numbers 
3.(1 ½”) nipple missing screw 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1.___________ 
2.___________ 
3.___________ 

16 Panel H2 
100 Amps 

Hector 
Bello 

1.Neutral conductors need to be 
label 
2.Label the conduit with circuit 
numbers 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1.___________ 
2.___________ 

17 Panel L1-225 
Amps 

Hector  1.Label all neutral conductor 
with circuit numbers 
2.Missing K.O. breaker filler 
3.Label conduits with circuit 
numbers 

Install/repair 
as needed 

 1.___________ 
2.___________ 
3.___________ 

 



 

 
HOUSTON INDEPENDENT SCHOOL DISTRICT 
228  McCarty Drive 
Houston, TX  77029 ‐1138 
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FINAL PUNCH REPORT  
Field Report No. 1                                                       HELMS ELEMENTARY SCHOOL 
                                                                                                                                              Permit Number:    
Helms Elementary School – Electrical         Date of Observation: April 4, 2013              
Report 
Item 
No. 

Location/Room 
Number 

HISD 
noted 
Deficienc
y 

Deficiency Resolution Responsible 
Contractor 

Response Verified 
Complete Date/By:

 18 Panel L2 –  
100 Amps 

Hector 
Bello 

1.Label all neutral conductors 
with circuit numbers 
2.Label conduits with circuit 
numbers 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 
  

19 
 

Room A-6 Hector 
Bello 

1.Disconnect UVF-check the 
ground wire make sure it is 
properly connected to the 
ground 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
 

20 Panel L3 –  
200A Main 

Hector 
Bello 

1.Label neutral conductors with 
circuit numbers and white tape 
2.Clean inside of panel 
3.Label the phase conductor 
with circuit numbers 
4.General wires not connected 
5.Install locknuts between two 
panel boards 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. __________ 
2.___________ 
3.___________ 
4.___________ 
5.___________ 

21 Panel L4-
100Amps feed 
from L3 

Hector 
Bello 

1.Label neutral conductors with 
circuit numbers 
2.Clean inside of panel 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1.____________ 
2.____________ 

 
 
 
 



 

 
HOUSTON INDEPENDENT SCHOOL DISTRICT 
228  McCarty Drive 
Houston, TX  77029 ‐1138 
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FINAL PUNCH REPORT  
Field Report No. 1                                                       HELMS ELEMENTARY SCHOOL 
                                                                                                                                              Permit Number:    
Helms Elementary School – Electrical         Date of Observation: April 4, 2013              
Report 
Item 
No. 

Location/Room 
Number 

HISD 
noted 
Deficienc
y 

Deficiency Resolution Responsible 
Contractor 

Response Verified 
Complete Date/By:

 22 Panel 3 HAC –  
225 Amps 

Hector 
Bello 

1.Feeder conductors need phase 
and neutral color tape 
2.Replace black wire use as 
neutral conductors 
3.Circuit #32 wire isn’t 
connected 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 
 3.___________ 

23 
 

Panel H3 Hector 
Bello 

1.Label neutral conductors with 
circuit numbers 
2.Label phase conductors with 
circuit numbers 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 

24 Outside Conduit Hector 
Bello 

1. Replace all EMT Conduits 
install outdoor with rigid 
conduit 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. __________   

25 All Fixtures Hector 
Bello 

1.Check all fixtures, should be 
supported independent by itself 
to the building structure. Take 
pictures 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1.____________ 
  

26 Conduits Indoor Hector 
Bello 

Check make sure all conduits 
indoor by hallway are 
supported properly. Take 
pictures 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1.____________ 
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FINAL PUNCH REPORT  
Field Report No. 1                                                       HELMS ELEMENTARY SCHOOL 
                                                                                                                                              Permit Number:    
Helms Elementary School – Electrical         Date of Observation: April 4, 2013              
Report 
Item 
No. 

Location/Room 
Number 

HISD 
noted 
Deficienc
y 

Deficiency Resolution Responsible 
Contractor 

Response Verified 
Complete Date/By:

 27 Selective 
Coordination Study 

Hector 
Bello 

1. Need copy of the Selective 
Coordination Study 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 
 3.___________ 

28 
 

Infrared Testing Hector 
Bello 

1. Need copy of the infrared 
testing, coordinate with us to 
witness the testing 

Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. ___________ 
2.___________ 

29 Exit Lights  Hector 
Bello 

Testing the exit lights Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1. __________   

25 Egress Lights Hector 
Bello 

Testing the egress lights Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1.____________ 
  

26 City Permit Hector 
Bello 

FRC Electrical Permit - copy Install/repair 
as needed 

Horizon Group 
Inc./ FRC Electric 

1.____________ 
 

 


