



## Minutes 2012 Bond Project Advisory Team (PAT) Meeting South Early College High School

**MEETING #:** 28

**LOCATION:** South Early College High School

**DATE / TIME:** May 21, 2015, 10:00AM

**ATTENDEES:** (those marked with a check were present)

	Bessie Swindle
✓	Kristen Cobb
✓	Charles Hebert Jr.
✓	Charles Whigham
✓	Calvin Smith
	Daniel Daughenbaugh
✓	Cedrick Winslow
	Genevieve Stevens
	Greg Kieschnick
	Jean Roberts
	Kathleen Fleming
	Linda Scurlock
	Winston Dahse

	Bernice Hill
	Betty Groves
	Bill Cabrera
	Cedric Johnson
	Charles Shepard
	Dinah Waife
	Meredith Reed
✓	Michael Stribling
	Monica Shaw
	Shantae Ford
	Susan Hines
✓	Terry Smith
✓	Wilma Jordan

	April Rasmus LaSalle
	Bennie Ansell
	Cory Ackelmire
	Debra McCaughey
	Derrick Sanders
	Dorothy Mason
	Eric Caldwell
	Kedrick Wright
	Monique Micheaux
	Nettie Mohammed
	Ted Sims
	Todd Hendricks
	Yiyan Bai

	Bob Myers
	Amanda Goodie
	Clay Clayton
	Dan Bankhead
	Drew Thurman
	Eric Ford
	Angela Lundy - Jackson
	Princess Jenkins
	Ronald Roberts
✓	Steven Gourrier
	Sue Robertson
	Sylvia Wood
	Charles Herbert

**PURPOSE:** Progress of the New Building

**AGENDA:**

- Talk about progress of building

**DISCUSSION:**

1. HCC still has not submitted the drawings for the Workforce building for permitting.
2. The permit for the storm water has been revised and approved by the COH.
3. HCC, HISD and the Community were informed that weather has stalled construction. It was explained that 3 day of dry weather will be need just to get the project started up again the ground is so wet that will take at least 3 days to remove the standing water:



4. Issues relating to the current permit which would not allow the CMAR to commence on the foundation until the HCC storm sewer is tied into Sims Bayou.

**WHAT TO EXPECT AT THE NEXT PAT MEETING:**

1. Drill the piers (if weather permits)
2. Site grading will be on going (if weather permits)
3. Installation of utilities will be going (if weather permits)
4. The submittal presses will be on going.

**NEXT PAT MEETING:** Thursday May 21, 2015, 10:00am South Early College High School  
Please review the meeting minutes and submit any changes or corrections to the author.  
After five (5) days, the minutes will be assumed to be accurate.

Sincerely,

**Calvin Smith**

Program Manager  
HISD – Construction & Facility Services  
3200 Center Street, Houston, TX 77007  
Phone: (713) 556-9250  
Email: csmith63@houstonisd.org